



ASST LAB DIRECTOR FOR

Department of Energy
Brookhaven Group
Building 464
P.O. Box 5000
Upton, New York 11973

JUN 28 9 53 AM '99

Prime Contract

2215.6

FINANCE &
ADMINISTRATION

JUN 24 1999

Dr. John H. Marburger III
Brookhaven Science Associates, LLC
Brookhaven National Laboratory
Upton, New York 11973

Dear Dr. Marburger:

SUBJECT: MODIFICATION NO. A027 TO CONTRACT NO. DE-AC02-98CH10886

Pursuant to the terms of Contract No. DE-AC02-98CH10886, you are hereby notified that the amount obligated by the Department of Energy for said contract, as set forth in Article 31 thereof, is increased in the amount of \$7,910,891.08. Said increased amount consists of the following:

OPERATING	\$7,036,163.49
CONSTRUCTION	0.00
REIMBURSABLE	\$874,727.59
TOTAL OBLIGATIONS	\$7,910,891.08

This change will be reflected in the next formal modification to said contract.

Sincerely,

Robert P. Gordon
Robert P. Gordon
Contracting Officer

Enclosure:
CH-113's

cc: L. R. Oliver, GC-34, FORSTL, w/o encl.
L. Vann, FSG, CH, w/o encl.
E. Simpson, AAG, CH, w/o encl.
G. Mitok, PMCS, CH, w/encl.
J. Eng, BHG, w/encl.
G. Penny, BHG, w/encl.
C. Polanish, BHG, w/encl.
M. Senitta, BHG, w/o encl.
G. Ogeka, BSA, w/encl.
F. Federmann, BSA, w/o encl.
M. Israel, BSA, w/encl.
R. Melucci, BSA, w/encl. (All)
R. Kito, BSA, w/encl.
B. Sack, BSA, w/encl.

